WEBSITE TECHNICAL & DESIGN PLAN

# NAWEZA CONSULTING
# Digital Platform Blueprint

Architecture, design system, content model and phased build plan for www.nawezaconsulting.com — prepared for handoff to a development team, built for deployment on Vercel and designed to scale from a brand website into a booking, payments and client-portal platform.

Prepared for: Naweza Consulting

Systems | Strategy | Growth

# Contents


1. Executive Summary 3
2. Technology Stack 3
3. System Architecture 4
4. Site Map & Navigation 5
5. Content Model (CMS Schema) 6
6. Brand & Entity Presentation Rules 7
7. Design System 7
8. Page-Level Specifications 8
9. Phased Roadmap 9
10. Scalability & Performance Plan 10
11. Security, Compliance & Ops 10
12. Deployment Plan (Vercel) 11
13. Open Questions Before Build 11


> This document translates the Naweza Consulting Website Content & Development Brief into a build-ready technical and design plan. It is written to be handed directly to a developer or development agent, and assumes deployment on Vercel with room to grow into bookings, payments, CRM and a client portal without a platform rewrite.

# 1. Executive Summary

Naweza Consulting needs one credible, mobile-first brand website that represents two legal entities — **Naweza Investments CC** (established 2018, the track record) and **Naweza Consulting Investments (Pty) Ltd** (established 2026, the international/Africa market-development arm) — without legally merging them or overstating the Pty Ltd's history. The brief also flags a clear future path: consultation booking, service-specific forms, document upload, quotations, payments, a client portal, and CRM/lead capture.

Because content (services, case studies, insights, entity wording) will change often and the site must grow into transactional features, the recommended approach is a **headless, API-first architecture**: a Next.js front end on Vercel, a headless CMS for everything editorial, and a managed Postgres database reserved for anything transactional (bookings, leads, users) added in later phases. This lets Phase 1 ship as a fast, content-only marketing site, while Phases 2–3 add features by extending the same codebase rather than replacing it.

### What ships in Phase 1

- Marketing site: Home, About, Services, Africa Market Development, Our Experience, Case Studies, Insights, Book a Consultation (form), Contact
- CMS-editable content for services, case studies, insights and entity/legal text
- Mobile-first, fast-loading, SEO-ready
- Domain + professional email routing

### What Phase 2–3 add on the same foundation

- Real booking/calendar, service-specific intake forms, document upload
- Quotation/request-a-proposal workflow, payments
- Client portal (auth), CRM/lead capture integration
- Newsletter / research insights distribution

## 2. Technology Stack

> Chosen for: (a) native fit with Vercel, (b) one language across the whole stack so a small team or a solo developer can move fast, (c) a straight upgrade path from "brochure site" to "booking + payments + portal" with no re-platforming.

### Core stack

| Layer | Choice | Why |
|---|---|---|
| Language | **TypeScript** end-to-end (frontend, API routes, scripts) | One language for the whole app; catches data-shape mistakes (e.g. wrong entity on a page) before they reach production. |
| Framework | **Next.js 15 (App Router)** | Built by Vercel, deploys to it natively; mixes static marketing pages with dynamic booking/portal pages in one project. |
| Styling | **Tailwind CSS** + a small design-token file | Fast to build and restyle; keeps the corporate blue/black/off-white palette centralised in one config so it's never "invented per page." |
| CMS (content) | **Sanity.io** (headless) | Structured content model (see Section 5), real-time editing, generous free tier, first-class Next.js integration. Contentful or Payload CMS are acceptable alternatives if the team prefers. |
| Database (transactional, Phase 2+) | **Postgres via Neon or Vercel Postgres** + **Prisma ORM** | Only needed once bookings/leads/users exist; Prisma keeps schema changes safe and typed. |
| Auth (Phase 3 client portal) | **Clerk** or **NextAuth.js (Auth.js)** | Drop-in login for a future client portal without building auth from scratch. |
| Payments (Phase 2) | **Stripe** (via Stripe Checkout) | Handles Namibian/international card payments; PCI compliance is offloaded to Stripe. |
| Booking/calendar (Phase 2) | **Cal.com** (embed or API) or a custom form + Google Calendar API | Cal.com gets a real booking flow live fast; custom API integration is the fallback if deeper CRM sync is needed later. |
| Forms & validation | **React Hook Form + Zod** | Type-safe validation shared between client and server for intake/quotation forms. |
| Email delivery | **Resend** (transactional) + **Google Workspace or Microsoft 365** (mailboxes) | Resend sends booking confirmations/notifications reliably; Workspace/365 gives info@, bookings@, etc. real inboxes. |
| File uploads (Phase 2) | **Vercel Blob** or **UploadThing** | Secure document upload for client onboarding without managing your own storage server. |
| Analytics | **Vercel Analytics** + **Plausible** | Privacy-friendly traffic data without a heavy Google Analytics/consent-banner burden. |
| Version control / CI | **GitHub** + Vercel's built-in preview deployments | Every change gets a preview URL before going live — useful for an agent-built site that needs review. |

### Why not [common alternatives]

- **WordPress:** faster to start, but weaker fit for the booking/payments/portal roadmap and for Vercel's edge-first hosting model; harder to keep "clean and modern" without plugin sprawl.
- **Plain static site (no CMS):** would mean a developer edits code every time a service or case study changes — the brief explicitly wants non-technical content updates.
- **Separate PHP/Node backend:** unnecessary complexity for Phase 1; Next.js API routes and Vercel serverless functions cover Phase 2–3 needs without a second deployment target.

## 3. System Architecture

> Architecture is layered so Phase 1 only needs the top two layers; Phase 2–3 activate the rest without touching the front end's structure.

**Edge / CDN — Vercel** — serves static and ISR-cached pages globally, routes requests, handles domains & SSL, runs middleware (redirects, locale, security headers).

▲ ▼

**Application — Next.js (App Router, TypeScript)** — renders Home / About / Services / Africa Market Development / Case Studies / Insights / Booking / Contact. Server Components pull content at build time or via ISR; Client Components handle interactive forms.

▲ ▼

**Content layer**
Sanity.io — services, case studies, insights, entity/legal copy, homepage sections. Editors update content without a deploy.

**API / server actions**
Next.js API routes — contact/booking form submission, quotation requests, webhook receivers (Stripe, Cal.com).

▲ ▼

**Transactional data — Phase 2+**
Postgres (Neon/Vercel Postgres) via Prisma — bookings, quotation requests, leads, uploaded-document metadata.

**Third-party services**
Stripe (payments) · Cal.com (scheduling) · Resend (email) · Clerk/ Auth.js (Phase 3 portal login) · CRM (HubSpot/Pipedrive, Phase 3)

### Request flow example — "Book a Consultation" (Phase 2)

1. Visitor fills the booking form (React Hook Form + Zod validation) on a page served from the Edge.
2. Form posts to a Next.js Server Action / API route.
3. The route writes the request to Postgres, triggers a Resend confirmation email to the client and a notification to `bookings@nawezaconsulting.com`, and (if using Cal.com) creates the calendar event.
4. If the engagement requires payment, the client is redirected to a Stripe Checkout session; Stripe's webhook confirms payment back to the API route, which updates the booking status.

*Everything left of "Postgres" in this flow does not exist yet in Phase 1 — the Phase 1 site only needs a simple contact/enquiry form that emails the team.*

# 4. Site Map & Navigation

## Primary navigation (as specified in the brief)

NAV Home · About · Services · Africa Market Development · Our Experience · Case Studies · Insights · Book a Consultation · Contact

## Full page tree

| Page | URL | Purpose | CMS-driven? |
|---|---|---|---|
| Home | / | Hero, positioning statement, two CTAs, two-entity summary, credibility since-2018 note, Africa/Pty Ltd teaser, case studies preview, services overview, insights teaser, booking teaser, contact | Yes — homepage sections |
| About | /about | Track record (2018–), the Naweza Investments CC story, team, how the two entities relate | Yes |
| Services | /services | Full list of the 7 core services (Section 5 of brief) | Yes — Service collection |
| Service detail | /services/[slug] | One page per service, generated from the CMS | Yes |
| Africa Market Development | /africa-market-development | Pty Ltd-specific page: market research, opportunity scouting, partner ID, tender intelligence, lead generation, local market support | Yes — clearly tagged to Pty Ltd entity |
| Our Experience | /experience | 2018– track record, attributed correctly to Naweza Investments CC | Yes |
| Case Studies | /case-studies | Sorris Sorris Conservancy, Sonhos Private School, Nueise Investments — no invented clients | Yes — Case Study collection |
| Case study detail | /case-studies/[slug] | One page per case study | Yes |
| Insights | /insights | Research & Insights / Opportunities content, future newsletter feed | Yes — Insight Post collection |
| Book a Consultation | /book-a-consultation | Phase 1: enquiry form. Phase 2: real calendar booking + service-specific forms | Form config in CMS; submissions to DB in Phase 2 |
| Contact | /contact | Domain email, entity-aware contact routing | Yes |
| Legal / Entities | /legal | Full entity disclosure, registration details (added once Pty Ltd registration completes) | Yes — Legal Entity collection |
| Client Portal (Phase 3) | /portal | Authenticated area: proposal status, documents, invoices | App data, not CMS |

## 5. Content Model (CMS Schema)

> This is the schema an editor (or the developer, on day one) sets up in Sanity so every future content change — a new service, a new case study, a wording fix on the Pty Ltd's founding year — happens without a code deploy.

| Type | Key fields | Notes |
|---|---|---|
| **LegalEntity** | name, shortName, establishedYear, role, positioningText, isRegistrationComplete (bool), registrationNumber (nullable) | Two records: Naweza Investments CC (2018) and Naweza Consulting Investments (Pty) Ltd (2026). Every other content type references this instead of hard-coding entity names/years. |
| **Service** | title, slug, shortDescription, fullDescription, icon, relatedEntity (ref) | Seeded from the 7 services table in the brief. |
| **CaseStudy** | clientName, slug, summary, servicesProvided (refs), entity (ref), permissionConfirmed (bool), images | `permissionConfirmed` gates whether project photography can be used, per Section 8 of the brief. |
| **InsightPost** | title, slug, body, publishDate, tags, author | Powers /insights and the future newsletter. |
| **HomepageSection** | sectionKey, heading, body, ctaLabel, ctaLink | Lets non-developers edit the hero, positioning statement and CTAs directly. |
| **TeamMember** (optional) | name, role, bio, photo | For founder/team portraits described in Section 8. |
| **BookingRequest** (Phase 2, Postgres not CMS) | name, email, company, serviceRequested, entityContacted, preferredDate, status, paymentStatus | Transactional — lives in Postgres, not the CMS. |

*Keeping `LegalEntity` as its own referenced type — rather than typing "2018" or "2026" directly into page copy — is what makes the entity-wording rules in Section 6 enforceable and future-proof: change the year or registration status once, and every page that references it updates automatically.*

## 6. Brand & Entity Presentation Rules

> These are hard content rules from the brief. They should be enforced structurally (via the CMS schema above), not just remembered by whoever edits copy.

- One public brand: **NAWEZA CONSULTING**. The two legal entities are never presented as "merged."
- **Naweza Investments CC** — established/operating since 2018. This is the only entity allowed to carry the 2018 track record and the three named case studies.
- **Naweza Consulting Investments (Pty) Ltd** — established 2026. Must never be described or implied as operating since 2018. Owns the Africa Market Development positioning.
- Do not invent additional clients, statistics, awards or credentials anywhere on the site.
- The Pty Ltd is not presented as "registered" until registration is actually complete; once it is, registration details are added to the footer/legal/contact area (this is exactly what the `isRegistrationComplete` / `registrationNumber` fields above are for).
- Formal documents generated from the site in future phases (quotations, invoices, agreements) must identify the correct contracting entity per engagement — this becomes a required field on the BookingRequest / quotation data model in Phase 2.
- International outreach (e.g. LinkedIn) can reference the Pty Ltd's 2026 identity immediately; it does not need to wait for the website.

# 7. Design System

## Palette

| #0A2540 | #0F3460 | #12151A | #8A94A3 | #F4F1EA |
|---|---|---|---|---|
| **Corporate Blue (primary)** | **Deep Blue (accent)** | **Near-Black (text/ headers)** | **Neutral Grey** | **Off-White (backgrounds)** |

No gold, no green, minimal icon use — per Section 8 of the brief. Accent colour used sparingly (CTAs, links, section dividers only).

## Typography

| Role | Typeface | Notes |
|---|---|---|
| Headings | Inter or Söhne (fallback: system sans-serif) | Bold weights only for H1/H2; avoid decorative fonts. |
| Body | Inter, 16px base on desktop / 15px mobile | 1.6 line-height for readability on long service/case-study pages. |

## Imagery direction

### Use

- Professional upper-body corporate portraits — natural, confident, approachable
- Working images: laptops, document review, meetings, planning sessions
- Namibia/Africa maps, logistics, ports, agriculture, renewable energy, construction/mining, commercial activity
- Subtle Africa-to-global visual cues for the Pty Ltd's international section
- Real client/project photography only where `permissionConfirmed` is true

### Avoid

- Generic handshake stock photos
- Overly staged, "sales flyer" imagery
- Heavy gold/green styling
- Excessive icons or animation
- Visuals implying services Naweza does not provide

## Layout principles

- Mobile-first: design and build for a 375–414px viewport first, then scale up.
- Homepage stays concise; depth lives on dedicated pages (About, Services, Africa Market Development).
- Clear, repeated CTAs: "Book a Consultation" / "Discuss a Project" / "Request Research."
- Generous white space over dense corporate walls of text — credible to both a Namibian SME and an international prospect.

## 8. Page-Level Specifications

### Homepage

1. Hero — "NAWEZA CONSULTING — Systems | Strategy | Growth"
2. Positioning statement — Namibian business platform: advisory, research, compliance, market development
3. Two CTAs: Explore Services / Book a Consultation
4. Short explanation of the two business arms (entity-aware, pulling from LegalEntity)
5. Credibility section — Naweza platform experience since 2018, without implying the Pty Ltd predates 2026
6. International / Africa Market Development teaser (Pty Ltd)
7. Selected case studies
8. Services overview grid
9. Research & Insights teaser
10. Booking / consultation section
11. Contact section with domain email

### Services (7 core services)

| Service | Description |
|---|---|
| Business Compliance & Advisory | Compliance support, business formalisation and practical advisory |
| Taxation & Financials | Tax support, bookkeeping, financial information and preparation |
| Business Plans & Projections | Business plans, budgets, projections and feasibility work |
| Research & Analysis | Market research, business research, feasibility research and opportunity analysis |
| Project Proposals | Structured proposals and supporting business documentation |
| Business Management & Back Office | Documentation, administration, CRM/lead follow-up and operational support |
| Africa Market Development | Market intelligence, partner identification, opportunity scouting, local market support |

### Africa Market Development (Pty Ltd page)

Targets international manufacturers, suppliers, technology companies and investors interested in Namibia/SADC. Sections: Market Research & Analysis, Opportunity Scouting, Distributor/Dealer/Partner Identification, Contractor/EPC/Local Partner Research, Project & Tender Intelligence, Lead Generation & Follow-up, Research & Proposal Writing, Local Market Support. Must state "established 2026" clearly.

### Case Studies (seed content — no additions without client permission)

- **Sorris Sorris Conservancy** — funding proposals, financial feasibility, regulatory/stakeholder alignment
- **Sonhos Private School** — formalisation, BIPA registration, regulatory compliance, bookkeeping, operational scaling
- **Nueise Investments** — bookkeeping, taxation, corporate letters, proposals, business advisory

### Footer (as specified)

**NAWEZA CONSULTING**
Systems | Strategy | Growth
www.nawezaconsulting.com | info@nawezaconsulting.com

Naweza Investments CC — established 2018
Naweza Consulting Investments (Pty) Ltd — established 2026

© 2026 Naweza Consulting. All rights reserved.

## 9. Phased Roadmap

### PHASE 1 Brand website & domain (build now)

- Domain (nawezaconsulting.com) + professional email (info@, and the other suggested mailboxes)
- Full marketing site per Section 4 site map, on Next.js + Sanity CMS
- Simple enquiry/contact form (email notification only, no database yet)
- SEO fundamentals, mobile-first, analytics installed

### PHASE 2 Bookings, forms & payments

- Real calendar booking (Cal.com or custom) replacing the simple enquiry form
- Service-specific intake/quotation forms with Zod validation
- Secure document upload for client onboarding
- Postgres + Prisma introduced to store bookings/leads
- Stripe payments for applicable services
- Automated booking confirmations and notifications via Resend

### PHASE 3 Client portal & CRM

- Authenticated client portal (Clerk/Auth.js) for proposal status, documents, invoices
- CRM integration (e.g. HubSpot or Pipedrive) for lead capture and follow-up
- Newsletter distribution for Research & Insights content

*Each phase is additive — nothing in Phase 1's architecture needs to be rebuilt to support Phase 2 or 3.*

## 10. Scalability & Performance Plan

- **Static + ISR rendering:** marketing pages (services, case studies, insights) are statically generated and revalidated on a schedule or on CMS webhook, so traffic spikes hit Vercel's CDN cache, not the origin.
- **Images:** Next.js Image component with automatic resizing/format conversion (AVIF/WebP) — important given the photography-heavy design direction.
- **Serverless functions** for forms/bookings scale automatically with Vercel — no server capacity planning needed.
- **Database scaling (Phase 2+):** Neon/Vercel Postgres support connection pooling and autoscaling compute, so the same database serves the site from first booking through hundreds per month without a migration.
- **Preview deployments:** every content or code change gets its own URL to review before it reaches the live domain — useful when an agent is doing the building.

## 11. Security, Compliance & Ops

- HTTPS everywhere (automatic via Vercel), HSTS and standard security headers via Next.js middleware.
- Form spam protection (e.g. Cloudflare Turnstile or hCaptcha) on public forms from Phase 1 onward.
- Least-privilege environment variables for all API keys (Sanity, Stripe, Resend, database), managed in Vercel's encrypted project settings — never committed to the repo.
- Document uploads (Phase 2) stored in access-controlled storage (Vercel Blob/UploadThing) with signed URLs, not public buckets.
- Client portal auth (Phase 3) uses a managed provider (Clerk/Auth.js) rather than custom-built authentication.
- Formal documents (quotations, invoices) must be generated with the correct legal entity attached — a data validation rule, not just a content reminder.

## 12. Deployment Plan (Vercel)

1. Create the GitHub repository; connect it to a new Vercel project.
2. Configure three environments: **Production** (nawezaconsulting.com), **Preview** (automatic per pull request), **Development** (local).
3. Point the domain's DNS to Vercel; configure MX/DKIM/SPF records separately for Google Workspace or Microsoft 365 email — domain hosting and email hosting are independent and both need to be set up.
4. Provision Sanity project and connect via environment variables; seed initial content (services, case studies, legal entities) from this document's Section 5 schema.
5. Set up Vercel Analytics/Plausible, and error monitoring (e.g. Sentry) from day one.
6. Phase 2: provision Neon/Vercel Postgres, Stripe account, Resend account, Cal.com; add corresponding environment variables and webhook endpoints.
7. Phase 3: provision Clerk/Auth.js and CRM integration.

## 13. Open Questions Before Build

**1.** Has the domain (nawezaconsulting.com) already been registered, or does that need to happen as step one?

**2.** Preferred email platform — Google Workspace or Microsoft 365 — for info@/bookings@/etc.?

**3.** Is there existing photography (founder/team, case-study projects with permission) or does Phase 1 need a stock-image sourcing pass first?

**4.** Target date for Pty Ltd registration completion, so the Section 6 entity rules and footer can be updated on schedule?

**5.** Should Phase 1 include a CRM/mailing-list signup even before full CRM integration (Phase 3), to start capturing leads immediately?

**6.** Any existing brand guideline (logo files, exact colour hex codes) beyond "corporate blue, black, white, off-white," or is the palette in Section 7 final?

**7.** Budget/timeline constraints for Phase 1, so the agent can be scoped against a realistic delivery window?